Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
CAMBRIDGESHIRE	FEN END	WILLINGHAM	MULTI-WAY SIGNALS	15-Jan-2018	16-Feb-2018	Permit for TM only for works on Wilford Furlong
CAMBRIDGESHIRE	BRICKHILLS	WILLINGHAM	MULTI-WAY SIGNALS	15-Jan-2018	16-Feb-2018	Footway resurfacing
CAMBRIDGESHIRE	ROCKMILL END	WILLINGHAM	MULTI-WAY SIGNALS	15-Jan-2018	16-Feb-2018	Permit for TM only for works on Wilford Furlong
CAMBRIDGESHIRE	WILFORD FURLONG	WILLINGHAM	MULTI-WAY SIGNALS	15-Jan-2018	16-Feb-2018	Resurface footways